COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 24/ 2018

ESTI MATE SUMVARY 19:22: 13
CONTI D C22010 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22010- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLOW 80 WORK DAYS
US 160 JCT 172 TO BAYFI ELD RES PERCENT TI ME: 6.25 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. NHPP1602- 166
US 160 JCT 172 TO BAYFI ELD RES
NAME OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 15/ 2018 DATE TI ME STARTED 07/09/2018
2273 RI VER ROAD DATE LET 03/ 08/ 2018 DATE WORK BEGAN 07/ 09/ 2018
DATE AWARDED 04/ 03/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/19/2018 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 09/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,008, 535.32 PARTI Cl PATI NG $ 556, 432. 92 $ 556, 432. 92
AWARD PRQIECT AMT: $  3,812,025.65 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 88% TOTAL EARNI NGS 556, 432. 92 556, 432. 92
FUNDS AVAI LABLE: $ 3,452,102.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 556, 432. 92 556, 432. 92
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,772.88 -12,772.88
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 543, 660. 04 543, 660. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 543, 660. 04 543, 660. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 543, 660. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22010-BI D ESTI MATE RUN 07/ 24/ 2018
PRQJECT: NHPP1602- 166 ESTI MATE NO 0001 19:22: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00037 Renoval of End Section 34. 000 0. 000
EACH 0. 000 0.00
313. 41000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 486. 000 0. 000
EACH 0. 000 0. 00
7.01000 0. 000 0. 00
0015 202-00220 Renoval of Asphalt Mat 157. 000 0. 000
Sy 157. 000 733.19
4.67000 157. 000 733.19
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 7, 692. 000 0. 000
SY 0. 000 0. 00
3. 68000 0. 000 0. 00
0025 202-00810 Renoval of Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 68. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 202-01130 Renoval of Guardrail Type 3 10, 867. 000 0. 000
LF 0. 000 0.00
4.26000 0. 000 0. 00
0040 203-00050 Unsui tabl e Materi al 104. 000 0. 000
CcY 104. 000 1,572. 48
15. 12000 104. 000 1,572.48
0045 203-01594 Conbi nati on Loader 5. 000 0. 000
HOUR 0. 000 0. 00
99. 24000 0. 000 0. 00
0050 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
325. 00000 0. 000 0. 00
0055 203-02330 Laborer 10. 000 0. 000
HOUR 0. 000 0. 00

31.10000 0. 000 0. 00



CONTI D: C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22010-BI D ESTI MATE RUNO7/24/2018
PRQIECT: NHPP1602- 166 ESTI MATE NO 0001 19:22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00008 Erosi on Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7.42000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
629. 44000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00
80. 32000 0. 000 0. 00
0075 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
138. 16000 0. 000 0. 00
0080 210-00013 Reset Mail box Structure (Type 3) 14.000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0085 210-00014 Reset Mailbox Structure (Type 4) 30. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0090 240- 00000 W dlife Biologist 20. 000 0. 000
HOUR 3. 500 382.03
109. 15000 3.500 382.03
0095 304-06000  Aggregate Base Course (Cl ass 6) 176.970 0. 000
TON 176. 970 4,247. 28
24.00000 176. 970 4,247.28
0100 304-09014  Aggregate Base Course (Special) 4, 505. 000 0. 000
TON 0. 000 0. 00
28. 00000 0. 000 0. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 61.870 0. 000
TON 61.870 6, 867. 57
111. 00000 61.870 6, 867.57
0110 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 22, 650. 000 0. 000
TON 0. 000 0. 00

66. 13000 0. 000 0. 00



CONTI D: C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22010-BI D ESTI MATE RUNO7/24/2018
PRQIECT: NHPP1602- 166 ESTI MATE NO 0001 19:22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 13, 400. 000 0. 000
TON 5, 020. 450 339, 432. 62
67.61000 5, 020. 450 339, 432. 62
0120 411-10255 Enulsified Asphalt (Sl ow Setting) 23, 157. 000 0. 000
GAL 1, 650. 000 4,917. 00
2.98000 1, 650. 000 4,917. 00
0125 420-00132  Geotextile (Separator) (Cl ass 1) 157. 000 0. 000
5% 157. 000 390. 93
2.49000 157. 000 390. 93
0130 506-01020 Geogri d Reinforcenent 313. 000 0. 000
SY 313. 000 1,161. 23
3. 71000 313. 000 1,161.23
0135 605-00004 4 Inch Non-Perforated Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0140 605-00040 4 Inch Perforated Pipe Underdrain 0. 000 0. 000
LF 0. 000 0. 00
48. 76000 0. 000 0.00
0145 605-84000 Subsurface Drain Qutlet 0. 000 0. 000
LF 0. 000 0. 00
76. 66000 0. 000 0. 00
0150 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (31 inch)(M3S) 10, 900. 000 0. 000
LF 0. 000 0. 00
22.85000 0. 000 0.00
0155 606-01320 End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
2,286. 00000 0. 000 0. 00
0160 606-01370 Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
2, 685. 00000 0. 000 0.00
0165 606-01385 Transition Type 3J 5. 000 0. 000
EACH 0. 000 0. 00

1, 880. 00000 0. 000 0. 00



CONTI D: C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22010-BI D ESTI MATE RUNO7/24/2018
PRQIECT: NHPP1602- 166 ESTI MATE NO 0001 19:22: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01390 End Anchorage Type 3K 5. 000 0. 000
EACH 0. 000 0. 00
1, 670. 00000 0. 000 0. 00
0175 606- 02003 End Anchorage (Nonflared) (31 in. MGS)(Mash Tested) 33. 000 0. 000
EACH 0. 000 0. 00
2, 690. 00000 0. 000 0. 00
0180 612-00001 Del i neator (Type I) 351. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 612-00002 Delineator (Type I1) 95. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0190 612-00003 Delineator (Type II1) 40. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 200. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 614-00012 Sign Panel (Class I1) 362. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0205 614-01512 Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0215 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00

229. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 614-80385

0230

614-85003

0235

626- 00000

0240

626- 01103

0245

627-00013

0250

627-00013

0255

627- 30405

0260

627-30410

0265

630- 00000

0270

630- 00001

0275 630- 00007

C22010

22010-BID
NHPP1602- 166

| TEM
DESCRI PTI ON

Runbl e Strip

| npact Attenuat or

Mobi | i zati on

Public Information Services (Tier

Pavenment Marking Paint (H gh Buil

Pavenent Marking Paint (H gh Buil

Pref orned Thernopl asti c Pavenent
(I'nlaid)

Preformed Ther nopl astic Pavenent
Line) (Inlaid)

Fl aggi ng

Pilot Car Operation

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

(Low Mai nt enance)

)

d)

d) (Tenporary)

Mar ki ng (Wor d- Synbol )

Mar ki ng ( Xwal k- St op

17, 487. 000
LF
0. 30000

1. 000
EACH
29, 540. 00000

1.000
LS
261, 340. 17000

1. 000
LS
3, 000. 00000
998. 000
GAL
34. 75000
2, 254. 000
GAL
34. 75000
1, 276. 000
SF
20. 00000
272.000
SF
16. 00000
3, 800. 000
HOUR
20. 00000
400. 000
HOUR
40. 00000
30. 000
DAY

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0.500

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
. 900
. 900

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
47. 250
47. 250

0. 000
2.000
2.000
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ESTI MATE RUN 07/ 24/ 2018

130, 670

750.

8,023

6, 740

1, 890.

150.

.00

.00

09

00

.00

78

.00

.00

00

00

00

19:22:13

AMOUNT

130, 670

750.

8,023

6, 740

1, 890.

150.

.00

.00

09

00

.00

78

.00

.00

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 00012

630- 80341

630- 80342

630- 80344

630- 80355

630- 80357

630- 80360

630- 80363

630- 80380

630- 80511

632- 00000

C22010

NHPP1602- 166

22010-BID

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Mbbi | e Pavenent Marking Zone

Ni ght Work Lighting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
DAY
725. 00000
27.000
EACH
20. 00000
104. 000
EACH
20. 00000
54. 000
SF
20. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH
250. 00000
80. 000
EACH
2.00000
20. 000
EACH
5. 00000
200. 000
EACH
1. 00000
1. 000
LS
2, 500. 00000
1. 000
LS

46, 760. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
4.500
4.500

0. 000
31.500
31.500

0. 000
9. 000
9. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
13. 500
13. 500

0. 000
9. 000
9. 000

0. 000
100. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0.250
0. 250
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ESTI MATE RUN 07/ 24/ 2018

4,350

90

630.

180.

2,000

27

45

100

11, 690

00

00

.00

.00

06

19:22:13

AMOUNT

4, 350

90

630.

180.

2,000

27

45

100

11, 690

00

00

00

00

00

.00

00

00

00

.00

06



Page 8
ESTI MATE RUN 07/ 24/ 2018
19:22: 13

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
160
160

24,580.
24, 580.

24, 580. 16
24,580. 16

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

3,989,285.32% 551,620.42% 551, 620.42

0. 000
0. 250
0. 250

4,187.50
4,187.50

0. 000
0. 250 625. 00

0. 250

CONTI D C22010 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22010-BI D
PRQIECT NHPP1602- 166 ESTI MATE NO 0001
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0335 700- 70010 F/ A M nor Contract Revisions 130, 000. 000
F A
1. 00000
0340 700-70011 F/ A Partnering 500. 000
F A
1. 00000
0345 700-70016 F/ A Fuel Cost Adjustnent 8, 000. 000
F A
1. 00000
0350 700-70018 F/ A Roadway Snpot hness | ncentive 20, 000. 000
F A
1. 00000
0355 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 24, 639. 940
F A
1. 00000
0360 700-70023 F/ A On-The-Job Trai nee 1, 920. 000
F A
1. 00000
0365 700- 70025 F/' A Quality Incentive Paynent 20, 000. 000
F A
1. 00000
0370 700-70380 F/ A Erosion Control 1, 500. 000
F A
1. 00000
CAT 0200 CURRENT AMI $
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620- 00002 Field Ofice (Oass 2) 1. 000
EACH
16, 750. 00000
0380 620-00020 Sanitary Facility 1. 000
EACH
2,500. 00000
CAT 0400 CURRENT AMI $

PROJECT TOTAL CURRENT AMI $

4,008,535.32 % 556,432.92% 556, 432. 92



